BRUHAT BANGALORE MAHANAGARA PALIKE

TENDER DOCUMENT

(FOR WORKS COSTING LESS THAN Rs. 20 LAKHS)

BRUHAT BANGALORE MAHANAGARA PALIKE

Office of the Executive Engineer
C.V. Ramannagara Division
(Address)

Telephones: 080-29901227 Fax: .....

TENDERS FOR THE WORK OF:
(Description of Work)

TENDER REFERENCE : **EE/CVR/KPPP/10/2023-24** **Date: 02.02.2024**

- Date of pre bid meeting at **The office of Executive Engineer (C.V.Raman Nagara division) on 12.11.2024 at 15.30 hours**
- Last Date for uploading the Filled proposals **15.11.2024 upto 16:30 hours**
- Date of Opening of Technical Proposals is **16.11.2024 at 11:30 hours**
- Date of Opening of Financial Proposals **after approval of Technical Proposals through e-procurement.**

Contents

Section No.	Description	Page
1	INVITATION FOR TENDERS (IFT)	3
2	INSTRUCTIONS TO TENDERERS (ITT)	4
3.	FORM OF TENDER AND QUALIFICATION INFORMATION	13
4.	CONDITIONS OF CONTRACT (CC)	18
5	CONTRACT DATA	29
6	SPECIFICATIONS	31
7	DRAWINGS	32
8.	BILL OF QUANTITIES	33

BRUHAT BENGALURU MAHANAGARA PALIKE

No: EE/CVR/KPPP/07/2024-25

Office of the Executive Engineer,
C.V. Ramannagara Division
8th Cross 12th A Main Road,
HAL 2nd stage Indiranagara,
Bengaluru-560038
Date: 30.10.2024

SHORT TERM TENDER NOTIFICATION

(Through GOKe–Procurement Portal http://eproc.karnataka.gov.inonly)
(Two Cover System)

Tenders on item rate basis are invited by the undersigned for the work mentioned below from the registered contractors of Bruhat Bangalore Mahanagara Palike or equivalent registration with CPWD / KPWD / Railways / MES or any State Government Organizations.

The Tender Document can be downloaded from the GOK e-Procurement Website (**http://kppp.karnataka.gov.in**)on payment of prescribed fee noted against each item of work (non refundable) in the form of e-Payment through e-Procurement Platform. The Tenderer should accompany a copy of the Registration Certificate valid up to the year of 2024 and shall be submitted through e-Procurement Portal. **(Standard Tender Document –KW-01&KW-2)**

Sl. No	Ward No.	Name of the Work	Approx. Value of work	EMD (in Rupees) according to Govt order	Stipulated Period of Completion (in Months)
1	2	3	4	5	6
Works Reserved For SC Category					
1	108	Construction of Cement concrete roads and other improvement works at Doddigunta in Ward No -108, Coxtown	1950000.00	19500.00	6 Months
2	109	Construction of Burial ground compound wall Krishnainaplaya in Ward no -109, Bennignahlli	1975000.00	19750.00	6 Months
3	110	Reconstruction of culvets Nagawaraplaya and surrounding area in Ward no -110	3000000.00	30000.00	6 Months
4	111	Construction of RCC drain at Nagara Katte (Aswhath Katte)	4000000.00	40000.00	6 Months

		towards Balaji layout in Ward no -111			
5	112	Improvements to roads and drains at LIC colony surroundings in Ward no -112 New Thippasnadra	1500000.00	15000.00	6 Months
6	114	Improvements to CC road near Kateramma temple and surrounding area in Ward no -114 Jeevanbhimangara	1800000.00	18000.00	6 Months
7	114	Improvements to roads and drains at Anadapura and surrounding area in Ward no -114 Jeevanbhimangara	1900000.00	19000.00	6 Months
8	115	Construction of Culvets and drain in Ward No- 115, konena Agrahara	1700000.00	17000.00	6 Months
9	108	Repairs and Maintenance of Footpath in Ward No -108 Coxtown for the year 2024-25	2500000.00	25000.00	12 Months
10	110	Repairs and Maintenance of Footpath in Ward No-110 CV RamanNagara for the year 2024-25	2500000.00	25000.00	12 Months
11	113	Repairs and Maintenance of Footpath in Ward No -113 Hoysalanagara for the year 2024-25	2500000.00	25000.00	12 Months
12	115	Repairs and Maintenance of Footpath in Ward No -115, Konena Agrahara for the year 2024-25	2500000.00	25000.00	12 Months
13	112	Removal of silt, debris and ward Maintenance works in Ward No -112 New Thippasnadra for the year 2024-25	3000000.00	30000.00	12 Months
Works Reserved For ST Category					
14	114	Maintenance of ARO Office of Jeevanbhimanagara in Ward no -114	500000.00	5000.00	6 Months
15	108	Improvements to roads and drain at Kallahalli surrounding area in ward no – 108 Coxtown	1800000.00	18000.00	6 Months
16	111	Construction o RCC drain at 1st Cross and 1st B cross in Kaggadasapura in Ward no -111	2500000.00	25000.00	6 Months
17	113	Improvements to roads and drains at Lakshmipura and	2000000.00	20000.00	6 Months

		surroundings in Ward no -113 Hoysalanagara			
18	114	Improvements to roads and drains at Sudamanagari and surrounding area in Ward no -114 Jeevanbhimangara	1800000.00	18000.00	6 Months
19	109	Repairs and Maintenance of Footpath in Ward No -109 Benniganhalli for the year 2024-25	2500000.00	25000.00	12 Months
Works Un-Reserved Category					
20	113	Maintenance of Division office in Ward no 114 and Sub Division in Ward No -113	1000000.00	25000.00	6 Months
21	109	Maintenance of ARO office of CV Raman nagara for year 2024-25 in Kasturinagara in Ward No -109	500000.00	12500.00	6 Months
22	115	Repair works at Kodihalli BBMP Quarters in Ward no -115	1500000.00	37500.00	6 Months
23	108	Repair and Maintenance QC Code, Flood Reduction and Disaster Managements works in ward no -108	1600000.00	40000.00	6 Months
24	108	Construction of culverts and drains and other improvements works in Gajendranagara in Ward no -108, Coxtown	1950000.00	48750.00	6 Months
25	108	Construction of cement concrete road and improvements works in Gajendranagara in Ward No -108 Coxtown	1900000.00	47500.00	6 Months
26	108	Construction of Cement concrete road and improvements works in Bayappanhalli in Ward No -108, Coxtown	1900000.00	47500.00	6 Months
27	108	Improvements roads and drains and other improvements works in Coxtown Surrounding area in ward no -108 Coxtown	1900000.00	47500.00	6 Months
28	108	Improvements to roads and drains at Kallahalli at Byapanahalli in Ward no -108 Coxtown	1100000.00	27500.00	6 Months
29	109	Construction of Culverts in Krishnaiahnapalya and other improvements works	1950000.00	48750.00	6 Months

		surrounding area in ward no - 109, Benniganhalli			
30	109	Construction of CC road and other improvements works in Krishnaiahnpalya in Ward no - 109, Bennignahlli	1925000.00	48125.00	6 Months
31	109	Construction of CC road and other improvements works in Income tax layout in Ward no - 109, Bennignahlli	1900000.00	47500.00	6 Months
32	109	Construction of culverts and other improvements works Lal Bahadur nagara in Ward no -109, Bennignahlli	1850000.00	46250.00	6 Months
33	109	Construction of CC road and other improvements work in Chikkabanasawadi and other improvements work in Ward no - 109, Bennignahlli	1900000.00	47500.00	6 Months
34	109	Reconstruction of culverts and improvement in drain at Rd. Layout and surrounding area in in Ward no -109, Bennignahlli	1000000.00	25000.00	6 Months
35	110	Construction of RCC drain at Nagavarapalya and Rahath Bagh in Ward no -110	3000000.00	75000.00	6 Months
36	110	Asphalting to road and reconstruction of SSM drain at Nagavapalay in Ward no -110	4000000.00	100000.00	6 Months
37	110	Construction of CC road at Nagavaraplaya Govt. School road and 5th cross road in Ward no-110	2500000.00	62500.00	6 Months
38	111	Reconstruction of culverts Kaggadasapura and Malleshplaya Limit in Ward no - 111	3000000.00	75000.00	6 Months
39	111	Asphalting to road at 26th Cross and Surrounding Balaji layout and Maruthi layout in Ward no - 111	3000000.00	75000.00	6 Months
40	112	Improvements to road and drains in gundappa layout in Ward no - 112 New Thippasnadra	2000000.00	50000.00	6 Months
41	112	Improvements to roads and drains in Byrasandra	2000000.00	50000.00	6 Months

		surroundings in Ward no -112 New Thippasnadra			
42	112	Improvements to roads and drains in new Thippasandra surroundings in Ward no -112 New Thippasnadra	2000000.00	50000.00	6 Months
43	112	Improvements to roads and drains in GM Palya surroundings in Ward no -112 New Thippasnadra	2000000.00	50000.00	6 Months
44	112	Improvements to roads and drains in Geethanjali layout surroundings in Ward no -112 New Thippasnadra	2000000.00	50000.00	6 Months
45	112	Improvements to roads, drains and culvets at Venkateshwara colony surroundings in Ward no -112, New Thippasandra	1000000.00	25000.00	6 Months
46	113	Improvements to drains and culverts at Deffence colony and surroundings in ward no -113	1500000.00	37500.00	6 Months
47	113	Improvements footpath in 3rd cross in Defence colony in Ward no -113 Hoysalanagara	1000000.00	25000.00	6 Months
48	113	Improvements to roads and drains at Jairajnagara and surroundings in Ward no -113 Hoysalanagara	2000000.00	50000.00	6 Months
49	113	Improvements to roads and drains at H colony and surroundings in Ward no -113 Hoysalanagara	2000000.00	50000.00	6 Months
50	113	Improvements to roads and drains at Binnamangala and surrounding in Ward no -113 Hoysalanagara	2000000.00	50000.00	6 Months
51	113	Improvements to roads and drains at Defence colony and surroundings in Ward no -113 Hoysalanagara	2000000.00	50000.00	6 Months
52	114	Construction of culverts in Ward no -114 Jeevanbhimangara	1900000.00	47500.00	6 Months
53	114	Reconstruction of culverts at Anandapura and surrounding area in Ward no -114 Jeevanbhimangara	700000.00	17500.00	6 Months
5	114	Improvements to roads and	190000	47500.00	6 Months

4		drains in Kodihalli and surrounding area in Ward no - 114 Jeevanbhimangara	0.00		
55	114	Improvements to Kodihalli Govt. School in Ward no -114 Jeevanbhimangara	2500000.00	62500.00	6 Months
56	115	Construction of RO plant in near Ashwath Katte and other improvements works in Ward No- 115, Konena Agrahara	1800000.00	45000.00	6 Months
57	115	Construction of CC drain near Cholate factory road in Ward No- 115, Konena Agrahara	1500000.00	37500.00	6 Months
58	115	Construction of Culverts in BDA Layout and surrounding area in Ward No- 115, Konena Agrahara	1500000.00	37500.00	6 Months
59	115	Improvements to CC roads near Golf road and surrounding area in Ward No- 115, Konena Agrahara	1500000.00	37500.00	6 Months
60	115	Reconstruction of Culverts and improvements to roads and drains at Murugeshplaya and surrounding area in Ward No- 115, konena Agrahara	1500000.00	37500.00	6 Months
61	115	Improvements to roads and drain in Manjunath Layout and surrounding area in Ward No- 115, konena Agrahara	1500000.00	37500.00	6 Months
62	115	Improvements to roads and drains in Cauvery nagara and surrounding in Ward No- 115, konena Agrahara	1500000.00	37500.00	6 Months
63	114	Maintenance of Road side drains at 1st Main and 2nd Main Babasaheb colony in Ward no - 114	668000.00	16700.00	2 Months
64	108	Filling of pot holes in Ward No - 108 Coxtown for the year 2024-25	1500000.00	37500.00	12 Months
65	109	Filling of pot holes in Ward No - 109 Benniganhalli for the year 2024-25	1500000.00	37500.00	12 Months
66	110	Filling of pot holes in Ward No - 110 CV Raman Nagara for the year 2024-25	1500000.00	37500.00	12 Months

67	111	Filling of pot holes in Ward No -111, Kaggadasapura for the year 2024-25	1500000.00	37500.00	12 Months
68	112	Filling of pot holes in Ward No -112 New Thippasnadra for the year 2024-25	1500000.00	37500.00	12 Months
69	113	Filling of pot holes in Ward No -113 Hoysalanagara for the year 2024-25	1500000.00	37500.00	12 Months
70	114	Filling of pot holes in Ward No -114 Jeevanbhimanagara for the year 2024-25	1500000.00	37500.00	12 Months
71	115	Filling of pot holes in Ward No -115, Konena Agrahara for the year 2024-25	1500000.00	37500.00	12 Months
72	111	Repairs and Maintenance of Footpath in Ward No -111, Kaggadasapura for the year 2024-25	2500000.00	62500.00	12 Months
73	112	Repairs and Maintenance of Footpath in Ward No -112 New Thippasnadra for the year 2024-25	2500000.00	62500.00	12 Months
74	114	Repairs and Maintenance of Footpath in Ward No -114 Jeevanbhimanagara for the year 2024-25	2500000.00	62500.00	12 Months
75	108	Removal of silt, debris and ward Maintenance works in Ward No -108 Coxtown for the year 2024-25	3000000.00	75000.00	12 Months
76	109	Removal of silt, debris and ward Maintenance works in Ward No -109 Benniganhalli for the year 2024-25	3000000.00	75000.00	12 Months
77	110	Removal of silt, debris and ward Maintenance works in Ward No -110 CV Raman Nagara for the year 2024-25	3000000.00	75000.00	12 Months
78	111	Removal of silt, debris and ward Maintenance works in Ward No -111, Kaggadasapura for the year 2024-25	3000000.00	75000.00	12 Months
79	113	Removal of silt, debris and ward Maintenance works in Ward No -113 Hoysalanagara for the year 2024-25	3000000.00	75000.00	12 Months

80	114	Removal of silt, debris and ward Maintenance works in Ward No - 114 Jeevanbhimanagara for the year 2024-25	3000000.00	75000.00	12 Months
81	115	Removal of silt, debris and ward Maintenance works in Ward No - 115, Konena Agrahara for the year 2024-25	3000000.00	75000.00	12 Months
82	108	Improvements to Kallahalli Burial ground at Cox town in Ward No -108	7100000.00	142000.00	6 Months

Note: Eligibility & Class of Contractors:

1) Class IV - Upto Rs 25.00 Lakhs
2) Class III - Upto Rs200.00 Lakhs
3) Class II - Upto Rs 500.00 Lakhs
4) Class I - Any amount

Calendar of events:

- Date of pre bid meeting at **The office of Executive Engineer (C.V.Raman Nagara division) on 12.11.2024 at 15:30 hours**
- Last Date for uploading the Filled proposals **15.11.2024 upto 16:00 hours**
- Date of Opening of Technical Proposals is **16.11.2024 at 11:30 hours**
- Date of Opening of Financial Proposals **after approval of Technical Proposals through e-procurement.**

ESSENTIAL CONDITIONS:

1. The Tender Notification along with Blank Tender Form will be accessible in the website of GOK e- Procurement Platform **(http://kppp.karnataka.gov.in)**.
2. The interested contractors / suppliers may download the tender documents. The contractors may choose or otherwise attending the pre-bid meeting indicated in the Invitation for Tender.
3. Tender documents may be downloaded from Government of Karnataka e-Procurement website **(http://kppp.karnataka.gov.in)** under login for Contractors. Aspiring Bidders/Contractors who have not registered in e-procurement should register before participating through the website https://eproc.karnataka.gov.in or contact e-Procurement Helpdesk at 080 – 46010000 / 68948777.
4. The contractors shall submit the digitally signed tenders electronically on or before the date and time of submission published in the e-procurement portal along with stipulated EMD notified in the tender document.
5. The Tender will remain valid for **90 Days** from the Date of Opening of Tender.

6. The Successful tenderer will have to execute an agreement with BBMP as specified in the tender document.
7. The Contractor / Agency shall intimate the change, if any, in any of the addresses, in advance or maximum within one week of such change along with acknowledgement of noting down of such change in address from the bank, Income tax, GST authorities etc. Failure to do so liability lies on the Contractor / Agency what so ever.
8. The Work shall be commenced with all Men, Material Tools and Plants within 20 days from the Date of Work Order, failing to which it would be presumed that the Successful Tenderer is not interested in the Work and Action will be taken to get the Work executed through Alternate Agency at the risk and cost of the Former Tendered.
9. Defect Liability Period (DLP) and Maintenance Period will be as per Commissioner Order No: DAiÀÄÄPÀÛgÀÄ/¦.Dgï/318/2010-21 ¢£ÁAPÀ: 03.02.2021
10. FSD will be refunded only after Defect Liability Period (DLP) as per Condition.
11. Tenders must be accompanied by Earnest Money Deposit specified for the work in the Table below. Earnest Money Deposit will have to be in any one of the forms as specified in the Tender document and shall have to be valid for 90 **days** beyond the validity of the tender.
12. Frequency of the Quality tests of all the materials and other tests have to be conducted by contractor as per Specifications for Road and Bridge Works (5th Revision) and IRC:SP:11-1984 Handbook of Quality Control for Construction of Roads and Runways, IRC:SP:112-2017 Manual for Quality Control in Road and Bridge Works, IRC:SP:47-1998 Guidelines on Quality Systems for Road Bridges (Plain, Reinforced, Prestressed), RC:SP:57-2000 Guidelines for Quality Systems for Road Construction and Composite Concrete and SP:7-2005 National Building Code of India & other relevant Indian standards in his laboratory or any other Laboratory assigned by the BBMP on his own cost in presence of Engineer/ consultants appointed by BBMP.
13. As per Govt. Order No: LD 300/LET/2006, Dated: 18.07.2007, 1% of the bill amount will be deducted and remitted to Karnataka State Building & Other Construction Employees Welfare Board.
14. The Tenderers are advised to note the minimum qualification criteria specified in clause 3 of the Instructions to Tenderers to qualify for award of the contract **(Standard Tender Document KW-1 & KW-2**) also Tenderers are advised to go through the Standard Bid Documents.
15. Any Corrigendum / Modification will be notified in the Notice Board / publish E-portal of the Undersigned.
16. The BBMP reserves the right to accept/reject any or all tenders without assigning any reasons what so ever.
17. **Successful Tenderer should deliver to the employer a security deposit equivalent 5% of the Contract price in form of FD/DD/ Bank Guarantee in favour of Commissioner BBMP otherwise action will be initiated as per Standard Bid document clauses.**
18. The Tender Accepting Authority shall have the power to accept or to reject any tender without assigning any reason thereof.
19. GST will be paid to the tendered amount separately only for schedule of rates

20. As per Government Circular No: □□□□/□□□□□□/2020-21, □□□□□□: 03-07-2020 □□□□ the contractors are liable to pay royalty in terms of the contract if they are not able to produce the materials purchased document / MDP's from where they purchase.
21. Black Listed Contractors / in Govt. / Quasi Govt. / Boards / BBMP etc., are not eligible to quote, if found such Tenders will be rejected.
22. All the participants should produce all the original documents for verification whenever necessary.
23. The work shall be carried out as per the directions of the BBMP and if necessary in coordination with BESCOM, BWSSB, Other Utility Agencies and Engineer in charge of Work.
24. No Joint Venture / Consortium is permissible.
25. Conditional Tenders will not be entertained and they are summarily rejected.
26. Further particulars can be had from the office of the Executive Engineer, **C.V.Raman Nagara division**, and BBMP during the working days between 10.00 A.M. to 5.30 P.M.
27. The Construction Debris Generated from Work Shall be dumped in Designated Dumping Yards Only.
28. If the Contractor has any liability whatsoever to the BBMP / Govt the same will be deducted from the Contractors bills.
29. Bidder shall submit the bids electronically before the stipulated date and time for the submission published in e-procurement portal. No tenders can be submitted after the due date and time as the portal will not accept late tenders. No Documents will be entered Physically to this office.
30. The contractor / supplier can modify and correct or upload any other relevant document in the portal before last date and time of submission on e-portal. No modifications or withdrawal of tender is possible the closing time of the submission of the tender.
31. In the event of the specified date of tender opening being declared a holiday for the tender inviting authority, the tenders will be opened the next immediate working day.
32. As per Commissioner inter Office Note No: D/¦Dgï/1629/18-19 Dated:18-08-2018. The Contractors to Implement/Entrusted the works in 3 shifts.
33. Bidders Should Submit the **one set of Hard Copy with spiral Binding of all documents which are uploaded in the e-portal to this office before opening the technical bid.**
34. The Bidder /Contractors shall not Quote below the minimum labour rates prevailing @ the time of Tender Notification for manpower supply works. If so they shall be provide the Rate Analyses for the same. (To be uploaded in e-procurement plat form).
35. The Works reserved for SC/ST category relaxation of Tender clauses will be applicable as per Government order No: FD 876 Exp-12/2017, Dated: 10-10-2017 and all applicable Acts / rules / Notifications / any other orders of Govt / BBMP are applicable as on date and amended as and when they amended / modified. All the relevant certificates / documents which are issued by the competent authority are to uploded in e-portal.

36. As per Commissioner BBMP Office order No. Comm/PR/3360/2020-21 Dt: 30.03.2021, all bidders here by instructed register themselves in BBMP and upload the same in E-portal, those who are registered in other Govt organization there will be honoured, but they must register themselves before getting work order from this office. Otherwise, such tenders will be cancelled (i.e., After Letter of Acceptance is issued before the last date for entering into an agreement).
37. All the notifications /orders passed by Govt / Chief Commissioner BBMP will be applicable as and when issued / amended.
38. The successful bidder should upload the workplace photograph and work done on silt and debris mobile app developed by BBMP as per report of mobile app the payment will be made on monthly basis.
39. EMD / FSD & further FSD (for unbalanced tenders) will be as per KTPP Act 1999 / rules 2000 / Any Government notifications as applicable.

Sd/-
Executive Engineer,
C.V.Raman Nagara division,
Bruhat Bengaluru Mahanagara Palike

Copy to:

1. **Copy submitted to the PS to Honarable Administrator for information.**
2. **Copy submitted to the Chief Commissioner for kind information.**
3. **Copy submitted to the Special Commissioner (Projects) / Zonal Commissioner (East) for kind information.**
4. **Copy submitted to the Addl. Commissioner (Finance) & Tender bulletin officer, BBMP for requesting to publish the tender notification in tender bulletin.**
5. **Copy submitted to the Joint Commissioner (East) for kind information.**
6. **Copy submitted to the Engineer-In-Chief for kind information.**
7. **Copy submitted to the Chief Engineer (East) for kind information.**
8. **Copy submitted to the Supt. Engineer (East) for kind information.**
9. **Copy submitted to Chief Auditor / Chief Account officer for kind information.**
10. **Copy submitted to A.C.F (East) for information.**
11. Copy to Public Relationship Officer, BBMP with request to make arrangements for publication of notification in two leading daily Kannada and English Bangalore based Newspapers as the case may be within next two days & requested to communicate the same to this Office as early as possible.
12. **Copy to Acct.Suptd. / Cashier of Division office for Necessary Action.**
13. **Copy to IT Advisor with Soft copy for needful action to place in the BBMP website.**
14. **Copy to Assistant Executive Engineer (C.V. Raman Nagara Subdivision / Jeevan Bhima Nagara Subdivision) for Information & Necessary Action.**
15. **Notice Board / Office Copy.**

Executive Engineer,
C.V.Raman Nagara division,
Bruhat Bengaluru Mahanagara Palike

SECTION 2: INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

		Page No.
A.	**General**	
1.	Scope of Tender	6
2.	Eligible Tenderers	6
3.	Tender capacity	6
B.	**Tender Documents**	
4.	Content of Tender documents	6
5.	Amendment of Tender documents	7
C.	**Preparation of Tenders**	
6.	Documents comprising the Tender	7
7.	Tender prices	7
8.	Tender validity	7
9.	Earnest money deposit	7
10.	Format and signing of Tender	8
D.	**Submission of Tenders**	
11	Sealing and marking of Tenders	8
12	Deadline for submission of Tenders	9
13	Late Tenders	9
14	Modification and Withdrawal of Tenders	9
E.	**Tender opening and evaluation**	
15.	Tender opening	9
16.	Process to be confidential	10
17.	Clarification of Tenders	10
18.	Examination of Tenders and determination of responsiveness	10
19.	Correction of errors	10
20.	Evaluation and comparison of Tenders	11
F.	**Award of contract**	
21.	Award criteria	11
22	Employer's right to accept any Tender and to reject any or all Tenders	11
23.	Notification of award and signing of Agreement	11
24.	Security deposit	12
25.	Corrupt or fraudulent practices	12

A. General

1. Scope of Tender

1.1 The Executive Engineer (C.V. Ramannagara.) invites tenders from Contractors registered in appropriate class in Bruhat Bangalore Mahanagara Palike / KPWD / CPWD / Railways / MES / any state or Central Govt. Organization for the construction of works (as defined in these documents and referred to as "the works") detailed in the Table given in the Invitation for Tenders (IFT). The tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka / BBMP

2.2 **Tenders from Joint ventures are not acceptable.**

3. Tender capacity:

3.1 Eligible Tenderers will be qualified only if their available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:

Assessed available tender capacity = (A*N*2.5 - B) &
Reserved Category Assessed available tender capacity = (A*N*5- B)

Where

A = Maximum value of civil engineering works executed in any one year during the last five years *(updated to ———— [1] price level)* taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which Tenders are invited.

B = Value, at ———— [2]price level, of existing commitments and on-going works to be completed during the next.....[3]years.

Note: *The statements showing the value of existing commitments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Employer in charge, not below the rank of an Executive Engineer or equivalent.*

3.2 Even though the tenderers meet the above criteria, they are subject to be disqualified if they have:

- made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
- record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or
- participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

[1] FY in which the tenders are invited
[2] FY in which the tenders are invited
[3] Period for completion of work for which the tenders are invited.

B. Tender documents

4. Content of Tender documents

4.1 The set of tender documents shall have all the Sections given in Page 2:
4.2 Both the sets should be completed and returned with the tender.

5. Amendment of Tender documents

5.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.
5.2 Any addendum thus issued shall be part of the tender documents and shall be communicated in writing or by cable to all the purchasers of the tender documents.
5.3 To give prospective tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 12.2 below.

C. Preparation of Tenders

6. Documents comprising the Tender

6.1 The tender submitted by the Tenderer shall comprise the following:
(a) The Tender (in the format indicated in Section 3).
(b) Earnest Money Deposit;
(c) Priced Bill of Quantities;
(d) Qualification Information Form and Documents;
and any other materials required to be completed and submitted by tenderers in accordance with these instructions. **The documents listed under Sections 3, 5 and 8 shall be filled in without exception.**

7. Tender prices

7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.
7.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). *Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.* Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.
7.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.
7.4 The rates and prices quoted by the Tenderer shall be fixed for the duration of the Contract and shall not be subject to adjustment on any account.

8. Tender validity

8.1 Tenders shall remain valid for a period not less than ninety days after the deadline date for tender submission specified in Clause 12. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.
8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the tenderers may extend the period of validity for a specified additional period. The request and the tenderers' responses shall be made in writing or by cable. A tenderer may refuse the request without forfeiting his earnest money deposit. A tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to

extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 9 in all respects.

9. Earnest money deposit

9.1 The Tenderer shall furnish, as part of his tender, Earnest Money Deposit (EMD) at the following rates. EMD amount as % of the estimated cost of the work put to tender

a) Upto Rs. 20 Lakhs – 2.50%
b) Rs. 20 Lakhs and above upto Rs. 1 crore – 2% subject to a minimum of Rs. 50,000/-
c) Rs. 1 crore and above upto Rs.10 crores – 1.5% subject to minimum of Rs. 2,00,000/-
d) Rs. 10 crores and above – 1% subject to a minimum of Rs. 15,00,000/-

9.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 90 days **beyond** the validity of the tender.

9.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 9.1 and 9.2 above shall be rejected by the Employer as non-responsive.

9.4 The earnest money deposit of unsuccessful tenderers will be returned within 30 days of the end of the tender validity period specified in Sub-Clause 8.1.

9.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.

9.6 The earnest money deposit may be forfeited:

(a) if the Tenderer withdraws the Tender after tender opening during the period of tender validity;

(b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 19; or

(c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to

(i)sign the Agreement; or

(ii)furnish the required Security deposit

10. Format and signing of Tender

10.1 The Tenderer shall prepare one original and a copy of the documents comprising the Tender as described in Clause 6 of these *Instructions to Tenderers*, bound with the volume containing the Form of Tender, and clearly marked "**ORIGINAL**" and "**COPY"** as appropriate. In the event of discrepancy between them, the original shall prevail.

10.2 The original and a copy of the Tender shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on behalf of the Tenderer. All pages of the tender where entries or amendments have been made shall be initialed by the person signing the tender

10.3 The Tender shall contain no alterations or additions, except those to comply with instructions issued by the Employer, or as necessary to correct errors made by the Tenderer, in which case such corrections shall be initialed by the person signing the Tender.

D. Submission of Tenders

11. Sealing and marking of tenders

11.1 The Tenderer shall seal the original and a copy of the Tender in separate envelopes, duly marking the envelopes as "**ORIGINAL**" and "**COPY**". These envelopes (called as inner envelopes) shall then be put inside one outer envelope.

11.2 The **inner and outer** envelopes shall

(a) be addressed to the Employer at the following address:

.....

.....
(insert address of office for Tender submission), and

(b) bear the following identification:

- Tender for .....[name of contract]
- Tender Reference No.....[insert number]
- DO NOT OPEN BEFORE.....[time and date for tender opening, per Clause 15]

11.3 In addition to the identification required in Sub-Clause 11.2, the inner envelopes shall indicate the name and address of the Tenderer to enable the tender to be returned unopened in case it is declared late, pursuant to Clause 13.

11.4 If the outer envelope is not sealed and marked as above, the Employer will assume no responsibility for the misplacement or premature opening of the Tender.

12. Deadline for submission of the Tenders

12.1 Tenders must be received by the Employer at the address specified above no later than..... . [4] In the event of the specified date for the submission of tenders being declared a holiday for the Employer, the tenders will be received up to the appointed time on the next working day.

12.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 5, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.

13. Late Tenders

13.1 Any Tender received by the Employer after the deadline prescribed in Clause 12 will be returned unopened to the Tenderer.

14. Modification and Withdrawal of Tenders

14.1 Tenderers may modify or withdraw their Tenders by giving notice in writing before the deadline prescribed in Clause 12.

14.2 Each Tenderer's modification or withdrawal notice shall be prepared, sealed, marked, and delivered in accordance with Clause 10 & 11, with the outer and inner envelopes additionally marked "**MODIFICATION**" or "**WITHDRAWAL**", as appropriate.

14.3 No Tender may be modified after the deadline for submission of Tenders.

14.4 Withdrawal or modification of a Tender between the deadline for submission of Tenders and the expiration of the original period of Tender validity specified in Clause 8.1 above or as extended pursuant to Clause 8.2 may result in the forfeiture of the earnest money deposit pursuant to Clause 9.

1 4.5 Tenderers may only offer discounts to, or otherwise modify the prices of their Tenders by submitting Tender modifications in accordance with this clause, or included in the original Tender submission.

E. Tender opening and evaluation

15. Tender opening

15.1 The Employer will open all the Tenders received (except those received late), including modifications made pursuant to Clause 14, in the presence of the Tenderers or their representatives who choose to attend at ..... hours on the date and the place specified in Clause 12. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.

15.2 Envelopes marked "**WITHDRAWAL**" shall be opened and read out first. Tenders for which an acceptable notice of withdrawal has been submitted pursuant to Clause 14 shall not be

[4] Insert time and date; this should be the same as those given in the Invitation for Tenders

opened. Subsequently all envelopes marked "**MODIFICATION**" shall be opened and the submissions therein read out in appropriate detail.

15.3 The Tenderers' names, the Tender prices, the total amount of each Tender, any discounts, Tender modifications and withdrawals, the presence or absence of Tender security, and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening. No Tender shall be rejected at Tender opening except for the late Tenders pursuant to Clause 13. Tenders [and modifications] sent pursuant to Clause 14 that are not opened and read out at Tender opening will not be considered for further evaluation regardless of circumstances. Late and withdrawn Tenders will be returned un-opened to Tenderers.

15.4 The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with Sub-Clause 15.3.

16. Process to be confidential

16.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

17. Clarification of Tenders

17.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 19.

17.2 Subject to sub-clause 17.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.

17.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

18. Examination of Tenders and determination of responsiveness

18.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender (a) meets the eligibility criteria defined in Clause 2; (b) has been properly signed; (c) is accompanied by the required earnest money deposit and; (d) is substantially responsive to the requirements of the Tender documents.

18.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.

18.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

19. Correction of errors

19.1 Tenders determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows:
(a) where there is a discrepancy between the rates in figures and in words, the lower of the two will govern; and
(b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the quantity, the unit rate as quoted will govern.

19.2 The amount stated in the Tender will be adjusted by the Employer in accordance with the above procedure for the correction of errors and, with the concurrence of the Tenderer, shall be considered as binding upon the Tenderer. If the Tenderer does not accept the corrected amount the Tender will be rejected, and the earnest money deposit may be forfeited in accordance with Sub-Clause 9.6 (b).

20. Evaluation and comparison of Tenders

20.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 18.

20.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by adjusting the Tender Price as follows:
(a) making any correction for errors pursuant to Clause 19; and
(b) making appropriate adjustments to reflect discounts or other price modifications offered in accordance with Sub Clause 14.5.

20.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.

F. Award of Contract

21. Award criteria

21.1 Subject to Clause 22, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in accordance with the provisions of Clause 2, and (b) qualified in accordance with the provisions of Clause 3.

22. Employer's right to accept any Tender and to reject any or all Tenders

22.1 Notwithstanding Clause 21, the Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.

23. Notification of award and signing of Agreement

23.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the *Conditions of Contract* called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").

23.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause 24.

23.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the notification of award along with the Letter of

Acceptance. Within 20 days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.

23.4 Upon the furnishing by the successful Tenderer of the Security deposit, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

24. Security deposit

24.1 Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security Deposit in any of the forms given below for an amount equivalent to 5% of the Contract price plus additional security for unbalanced tenders.

- Cash or
- Banker's cheque/Demand draft,/Pay Order in favour of **Executive Engineer, CV Raman nagara BBMP Bangalroe** payable at Bangalore or
- Specified Small Savings Instruments pledged to the Commissioner, BBMP, Bangalore.

24.2 The Security deposit if furnished in cash or demand draft can, if requested, be converted to interest bearing securities at the cost of the contractor.

24.3 Failure of the successful Tenderer to comply with the requirements of Sub-Clause 24.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the earnest money deposit.

25. Corrupt or Fraudulent practices

25.1 The BBMP requires that the Tenderers, observe the highest standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, BBMP :

(a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;

(b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a BBMP contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a BBMP contract.

25.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause 43.2 of the Conditions of Contract.

SECTION 3: FORMS OF TENDER, AND QUALIFICATION INFORMATION

TABLE OF FORMS:

- **FORM OF TENDER**
- **QUALIFICATION INFORMATION**
- **LETTER OF ACCEPTANCE**
- **NOTICE TO PROCEED WITH THE WORK**
- **AGREEMENT FORM**

Form of Tender

Description of the Works: _____
_____
(To be filled by the Employer before issue of the Tender document)

Tender

To : _____

Address : _____
_____ (To be filled in by the Employer before issue of the Tender document)

GENTLEMEN,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of _____ *[in figures]* (_____) *[in letters]*.[5]

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any Tender you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act 1988".

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

Yours faithfully,

Authorized Signature:

Name & Title of Signatory: _____

Name of Tenderer _____

Address: ----------

---

[5] To be filled in by the Tenderer, together with his particulars and date of submission at the bottom of the Form of Tender

Qualification Information

The information to be filled in by the Tenderer hereunder will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

1.1 Constitution or legal status of Tenderer [Attach copy]

Agency in which Registered (with Registration No.) _____ (Attach Copy)

Principal place of business: _____

1.2 Total value of civil engineering construction works executed and payments received in the last five years (in Rs. Lakhs) (Attach Certificate from Chartered Accountant)

2019- 20_____
2020-21_____
2021-22_____
2022-23_____
2023-24_____

1.3 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

(A) Existing commitments and on-going works:

Description of Work	Place & State	Date of Anticipated & Date	Contract No. and Address of Employer	Name Contract (Rs. lakhs)	Value of period of completion	Stipulated remaining to be completed (Rs. lakhs)	Value of works[6] date of completion
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)

(B) Works for which Tenders already submitted:

Description of Work	Place & State	Name and Address of Employer	Estimated value of works (Rs. lakhs)	Stipulated period of completion	Date when decision is expected	Remarks if any
(1)	(2)	(3)	(4)	(5)	(6)	(7)

1.4. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.

[6] The contractor shall enclose/attach all the entire necessary certificate duly attested by the employer.

Letter of Acceptance
(letterhead paper of the Employer)

.....[date]

To: .....
[name and address of the Contractor]

Dear Sirs,

This is to notify you that your Tender dated: ..... for execution of the ..... [name of the contract and identification number, as given in the Instructions to Tenderers] for the Contract Price of Rupees.....(.....) [amount in words and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.

You are hereby requested to furnish Security deposit, in the form detailed in Para 24.1 of ITT for an amount of Rs..... within 20 days of the receipt of this letter of acceptance valid up to 30 days from the date of expiry of Defects Liability Period i.e. up to ..... and sign the contract, failing which action as stated in Para 24.3 of ITT will be taken.

Yours faithfully,

Authorized Signature

Name and Title of Signatory

Name of Agency

Issue of Notice to proceed with the work
(letterhead of the Employer)

..... (date)

To

————————————————— (name and address of the Contractor)

—————————————————

—————————————————

Dear Sirs:

Pursuant to your furnishing the requisite Security deposit as stipulated in ITT Clause 24.1 and signing of the contract agreement for the construction of .....*(name of the work)* a Tender Price of Rs....., you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,
(Signature, name and title of signatory
authorized to sign on behalf of Employer)

Agreement Form

Agreement

This agreement, made the .....day of .....20....., between.....[name and address of Employer]
(hereinafter called "the Employer") of the one part and .....
.....
.....[name and address of contractor] (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor .....
.....[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a contract price of Rupees.....

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
   i) Letter of Acceptance;
   ii) Notice to proceed with the works;
   iii) Contractor's Tender;
   iv) Contract Data;
   v) Conditions of contract (including Special Conditions of Contract);
   vi) Specifications;
   vii) Drawings;
   viii) Bill of Quantities; and
   ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.
The Common Seal of .....
was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said .....
.....
in the presence of:
Binding Signature of Employer .....

Binding Signature of Contractor.....

SECTION 4: CONDITIONS OF CONTRACT

Table of Contents

A.	**General**	**Page No.**
	1. Definitions	19
	2. Interpretation	19
	3. Law governing contract	20
	4. Employers decisions	20
	5. Delegation	20
	6. Communications	20
	7. Subcontracting	20
	8. Other Contractors	20
	9. Personnel	20
	10. Employer's and Contractor's risks	20
	11. Employer's risks	21
	12 Contractor's risks	21
	13 Query about Contract Data	21
	14 Contractor to construct the Works	21
	15. The Works to be completed by Intended Completion Date	21
	16. Safety	21
	17. Discoveries	21
	18. Possession of the Site	21
	19. Access to the Site	21
	20. Instructions	21
B.	**Time Control**	
	21. Program	21
	22. Extension of the Intended Completion Date	22
	23. Delays ordered by the Employer	22
	24. Management meetings	22
C.	**Quality Control**	
	25. Identifying defects	22
	26. Tests	22
	27. Correction of defects	22
	28 Uncorrected defects	22
D.	**Cost Control**	
	29 Bill of Quantities (BOQ)	23
	30 Variations	23
	31. Payment for Variations	23
	32. Submission of bills for payment	24
	33 Payments	24
	34. Compensation events	24
	35. Tax	24
	36. Liquidated damages	25
	37. Cost of repairs	25
E	**Finishing of Contract**	
	38. Completion	25
	39. Taking Over	25
	40. Final account	25
	41. As built drawings	25
	42. Termination	25
	43 Payment upon termination	26
	44. Property	26
	45. Release from performance	26
F	**Special Conditions of Contract**	27

Conditions of Contract

A. General

1. Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.
Compensation events are those defined in Clause 34 hereunder.
The **Completion Date** is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 38.1.
The **Contract** is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.3 below.
The **Contract Data** defines the documents and other information which comprise the Contract.
The **Contractor** is a person or corporate body whose Tender to carry out the Works has been accepted by the Employer.
The **Contractor's Tender** is the completed Tender document submitted by the Contractor to the Employer.
The **Contract price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.
Days are calendar days; **months** are calendar months.
A **Defect** is any part of the Works not completed in accordance with the Contract.
The **Defects liability period** is the period named in the Contract Data and calculated from the Completion Date.
The **Employer** is the party who will employ the Contractor to carry out the Works.
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.
The **Initial Contract price** is the Contract Price listed in the Employer's Letter of Acceptance.
The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.
Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.
The **Site** is the area defined as such in the Contract Data.
Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.
The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.
A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.
A **Variation** is an instruction given by the Employer which varies the Works.
The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their

normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority:

(1) Agreement
(2) Letter of Acceptance, notice to proceed with the works
(3) Contractor's Tender
(4) Contract Data
(5) Conditions of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) any other document listed in the Contract Data as forming part of the Contract.

3. Law governing contract

3.1 The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions

4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation

5.1 The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting

7.1 Deleted

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel

9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.

9.2 If the Employer asks the Contractor to remove a person who is a member of the Contractor's staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractor's risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's risks

11.1 The Employer is responsible for the excepted risks which are (a) in so far as rebellion, riot commotion or disorder or (b) a cause due solely to the design of the Works, other than the Contractor's design.

12. Contractor's risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Queries about the Contract Data

13.1 The Employer will clarify queries on the Contract Data.

14. Contractor to construct the Works

14.1 The Contractor shall construct the Works in accordance with the Specification and Drawings.

15. The Works to be completed by the Intended Completion Date

15.1 The Contractor may commence execution of the Works on the Start Date and complete them by the Intended Completion Date.

16. Safety

16.1 The Contractor shall be responsible for the safety of all activities on the Site.

17. Discoveries

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

18. Possession of the Site

18.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

19. Access to the Site

19.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

20. Instructions

20.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

B. Time Control

21. Program

21.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.

21.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

22. Extension of the Intended Completion Date

22.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.

22.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

23. Delays ordered by the Employer

23.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

24. Management meetings

24.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.

24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

25. Identifying defects

25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

26. Tests

26.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

27. Correction of defects

27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

27.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer’s notice.

28. Uncorrected defects

28.1 If the Contractor has not corrected a Defect within the time specified in the Employer's notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

29. Bill of Quantities (BOQ)

29.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.

29.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item

30. Variations

30.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him

(a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
(b) Omit any item of work;
(c) Change the character or quality or kind of any item of work;
(d) Change the levels, lines, positions and dimensions of any part of the work;
(e) Execute additional items of work of any kind necessary for the completion of the works; and
(f) Change in any specified sequence, methods or timing of construction of any part of the work.

30.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.

30.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.

30.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the work shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. / BBMP has to be obtained for the variation exceeding 5%.

31. Payments for Variations

31.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.

31.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from, in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.

31.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract

31.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 31.1, 31.2 or 31.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days.

31.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer's own forecast of the effects of the Variation on the Contractor's costs.

31.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.

31.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

32. Submission of bills for payment

32.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.

32.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.

32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

33. Payments

33.1 Payments shall be adjusted for deductions for advance payments other than recoveries in terms of contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor the within 60 days of submission of bill. The contractor shall be liable to pay liquidated damages for shortfall in progress. For progress beyond the agreed programme payment is subject to availability of the grants.

33.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

34. Compensation events

34.1 The following are Compensation events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
(b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.
(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
(e) The effect on the Contractor of any of the Employer's Risks.
(f) The Employer unreasonably delays issuing a Certificate of Completion.
(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.

34.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.

34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.

34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

35. Tax

35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

36. Liquidated damages

36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.

36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

37. Cost of repairs

37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

38. Completion

38.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

39. Taking over

39.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

40. Final account

40.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor’s revised account.

41. As built drawings

41.1 If “as built” Drawings (*Completion drawings*) are required, the Contractor shall supply them by the dates stated in the Contract Data.

41.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer’s approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

42. Termination

42.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.

42.2 Fundamental breaches of Contract include, but shall not be limited to the following:

(a) the Contractor stops work for 45 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;

(b) Deleted

(c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;

(d) Deleted

(e) the Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;

(f) the Contractor does not maintain a security which is required;

(g) the Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and

(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.

For the purpose of this paragraph : "corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence the action of a public official in the procurement process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition."

42.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause 42.2 above, the Employer shall decide whether the breach is fundamental or not.

42.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

42.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

43. Payment upon Termination

43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

43.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

44. Property

44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor's default.

45. Release from performance

45.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made.

F. Special Conditions of Contract

1. **Labour :**

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the site and such other information as the Employer may require.

2. **Compliance with labour regulations** :

During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. **Protection of Environment:**

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.

4. In the case of the death of a Contractor after executing the agreement / commencement of the work, his legal heir, if an eligible registered Contractor and willing can execute and complete the work at the accepted tender rates irrespective of the cost of the work.

[Add other Clauses specific to the work for which tenders are invited.]

SECTION 5: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract: **Clause Reference**

The Employer is :

Name: The Commissioner
Bruhat Bangalore Mahanagara Palike [1.1]

Address: N.R. Square, Bangalore - 560002

Name of authorized Representative: Executive Engineer (.....)

The name and identification number of the Contract is .....
.....
[insert name and number as indicated in the Invitation for Tenders]. [1.1]

The Works consist of .....
[brief summary, including relationship to other contracts under the Project].

The start date shall be the date of issue of notice to proceed with the work. [1.1]

The Intended Completion Date for the whole
of the Works is
.....[7] [15, 22]

The following documents also form part of the Contract: [2.2]
_____
_____
_____

The Site Possession Date is: ..... [8] [18]

The Site is located at ..... [1.1]
and is defined in drawings nos. .....
.....

The Defects Liability Period is _____ days.[9] [27]

The liquidated damages for the whole of the works are
Rs.———————————— (amount) per day [36]
(The amount is usually computed on the basis of 0.1% the contract price per day. The amount has to be specified as a round figure nearest to the hundred.)

The maximum amount of liquidated damages for the whole of the works [36]
is Ten percent (10%) of final contract price.

The date by which "as-built" drawings (*Completion drawings*) (in scale ...)
in 2 sets are required is within 30 days of issue of certificate of completion . [41]

The amount to be withheld for failing to supply "as built" drawings
by the date required is Rs._____ [41]
(The amount should be sufficient to get the completion drawings prepared by alternative agency in case the contractor fails to submit.)

The following events shall also be fundamental breach of the contract : [42.2]

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.

The percentage to apply to the value of the work not completed
representing the Employer's [43.1]

[7] At the time of preparation of the tender document give the period required for completion of work. When the Agreement is drawn after award of the contract, the dates can be put in.
[8] At the time of preparation of the tender document give the period after the issue of work order, when the site would be made available to the contractor for example 'one week after the issue of work order'.
[9] The period should depend upon the period required for testing of the work. In case of building it could be 12 months (passing of one rainy season); for pipe laying work, tanks, water retaining structures, the time required for testing; for canals, lining works, the passing of one monsoon or running of canal which ever is lower; roads and highways passing of one monsoon (12 months)

additional cost for completing the Works shall be 30[10] percent (30%).

[10] Change if need be. It should be sufficient to get the balance works completed by alternative agency.

SECTION 6: SPECIFICATIONS

SECTION 7: DRAWINGS

SECTION 8: BILL OF QUANTITIES (BOQ)

(ENCLOSED SEPARATLY)

Sl. No.	Description of item (with brief specification and reference to Book of specification)	Quantity	Unit	Rate (Rs)		Amount (Rs)
				In figures	In words	
Total Tender Price (in figures)						
(in words)						

Note:

(1) Item for which no rate or price has been entered in will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities (refer: ITB Clause 7.2 and CC Clause 33.2).

(2) Unit rates and prices shall be quoted by the Tenderer in Indian Rupees.

(3) where there is a discrepancy between the rates in figures and in words, the lower of the two will govern; [ITB Clause 19.1(a)]

(4) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 19.1 (b)]